
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the Cities of Cerritos, La Palma, Norwalk, Santa Fe Springs, and 
Whittier and in the unincorporated communities of Acton, Monte Nido, and South Whittier.

SUBJECT

January 31, 2012

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR VARIOUS PUBLIC WORKS CONTRACTS
IN THE CITIES OF CERRITOS, LA PALMA, NORWALK, SANTA FE SPRINGS, AND WHITTIER 

AND IN THE UNINCORPORATED COMMUNITIES OF 
ACTON, MONTE NIDO, AND SOUTH WHITTIER
(SUPERVISORIAL DISTRICTS 1, 3, 4, AND 5)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the environment and approve 
the changes and increased contract amounts for the following construction contracts:

• Project ID No. RDC0014409 – Sierra Highway, for changes related to the widening and 
reconstruction of roadway pavement in the unincorporated community of Acton, for changes related 
for an additional pull box, relocation of a light standard foundation and additional grouted riprap slope 
drain, with an increase in the contract amount of $41,000, being performed by Granite Construction 
Company; and

• Project ID No. RDC0015264 – Cold Canyon Road, et al., Centerline Rumble Strip, installation of 
centerline striping and a rumble strip, in the unincorporated community of Monte Nido, for changes 
related to demobilize equipment while the striping is realigned, with an increase in the contract 
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amount of $12,000, being performed by Pavement Recycling Systems, Inc.; and             
• Project ID No. TSM0010086 – Painter Avenue/Carmenita Road, modification and synchronization 
of traffic signals, in the Cities of La Palma, Norwalk, Santa Fe Springs, and Whittier and in the 
unincorporated community of South Whittier, for changes related to utility potholes, with an increase 
in the contract amount of $56,000, being performed by Sully-Miller Contracting Company.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from your Board for 
changes in various public works contracts in support of the timely completion of the projects while 
avoiding delays and the potential for claims.  The descriptions of the changes, estimated costs, and 
the necessary time extensions are listed in the enclosure for each contract.  

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's approval are 
changes in work, in work in excess of the Director's delegated limits, which are required to complete 
Project ID Nos. RDC0014409, RDC0015264, and TSM0010086. 

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. RDC0014409, with an increase in the contract amount of $41,000, is included in the 
Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2011-12 Road Fund 
Budget.

Project ID No. RDC0015264, with an increase in the contract amount of $12,000, is included in the 
Third Supervisorial District's Road Construction Program in the Fiscal Year 2011-12 Road Fund 
Budget.

Project ID No. TSM0010086, with an increase in the contract amount of $56,000, is included in the 
First and Fourth Supervisorial Districts' Road Construction Program in the Fiscal Year 2011-12 
Proposition C Local Return Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was awarded by 
your Board to a responsible contractor with the lowest responsive bid in accordance with the State 
Public Contract Code, your Board's directives, and as recommended by the Director or her designee.

The Honorable Board of Supervisors
1/31/2012
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ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities. 

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:lg

The Honorable Board of Supervisors
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CHANGES IN WORK (APPROVE) 
January 31, 2012 
 
 
 
PROJECT ID NO. RDC0014409 – Sierra Highway (in the unincorporated community of 
Acton), Supervisorial District 5,  Contractor: Granite Construction Company. 
 
Project Description: 
 
Widening and reconstruction of roadway pavement and the performance of other 
appurtenant work.  
 
Changes in Work: 
 
(1) Replace pull box   $2,500.00 
(2) Relocate street light 5,500.00 
(3) Repair slope 33,000.00 

 
Total $41,000.00 

 
Description of Changes: 
 
(1) It is necessary to replace a damaged electrical pull box in the northbound lane on 

Sierra Highway.  The new pull box will be rated for heavy traffic.  
 

(2) It is necessary to relocate a street light to prevent possible damage. This work 
was not shown on the plans.  
 

(3) It is necessary to replace a damaged slope caused by the recent rains.  The work 
will include filling the eroded slope and constructing concrete riprap.  
 

Items 1, 2, and 3 were negotiated as provided in Subsection 3-2 of the contract 
specifications. 
 
Eight additional working days will be required because of these changes.
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Financial Information: 
 
The project cost will be financed with State Proposition 1B Transportation Bond funds 
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety 
Account of 2006.  Funding for these changes in work is included in the Fifth 
Supervisorial District's Road Construction Program in the Fiscal Year 2011-12 Road 
Fund Budget. 
 
Revised Contract Amount: 
 
 Original contract amount                     $2,148,102.00 
 Changes in work previously approved 598,245.22 
    by your Board 
 Changes in work approved 8,542.92 
    under delegated authority 
 Changes in work to be approved       41,000.00 
 
 Revised contract amount                                                                $2,795,890.14 
 
 Percent total change to original contract amount 30.2 %  
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CHANGE IN WORK (APPROVE) 
January 31, 2012 
 
 
 
PROJECT ID NO. RDC0015264 – Cold Canyon Road, et al., Centerline Rumble Strip 
(in the unincorporated community of Monte Nido), Supervisorial District 3, Contractor: 
Pavement Recycling Systems, Inc.  
 
Project Description: 
 
Installation of centerline striping and a rumble strip and the performance of other 
appurtenant work. 
 
Change in Work: 
 
Mobilization  $12,000.00 
 
Description of Changes: 
 
At various locations the proposed striping results in less than 10 foot lane widths.  It is 
necessary to redesign these areas to allow for minimum 10 foot wide lanes.  The 
contractor will be compensated for demobilizing costs while the redesign is completed. 
The cost for this work was negotiated as provided in Subsection 3-2 of the contract 
specifications. 
 
One additional working day will be required because of this change. 
 
Financial Information: 
 
This project is being administered under the Federal Highway Safety Improvement 
Program covered by Agreement No. 76078 with the State of California.  Under this 
Program, Federal-aid grant funds will be used to finance 90 percent of the construction 
cost.  This project is included in the Third Supervisorial District's Road Construction 
Program in the Fiscal Year 2011-12 Road Fund Budget. 
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Revised Contract Amount: 
 

  Original contract amount       $119,757.75 
 Changes in work approved 

   under delegated authority  4,093.05 
 Changes in work previously approved 
    by your Board 60,410.00 
 Changes in work to be approved 12,000.00 

 
 Revised contract amount $196,260.80 

 
 Percent total change to original contract amount 64% 
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CHANGE IN WORK (APPROVE) 
January 31, 2012 
 
 
 
PROJECT ID NO. TSM0010086 - Painter Avenue/Carmenita Road (in the Cities of 
Cerritos, La Palma, Norwalk, Santa Fe Springs, and Whittier and in the unincorporated 
community of South Whittier), Supervisorial Districts' 1 and 4.  Contractor:  Sully-Miller 
Contracting Company 
 
Project Description: 
 
Modification and synchronization of traffic signals and the performance of other 
appurtenant work. 
 
Changes in Work: 
 
 Utility potholes $56,000.00 
 
Description of Changes: 
 
It is necessary to pothole and determine the exact depth of utilities at the project site.  
This work is not shown on the plans.  The costs will be negotiated as provided in 
Subsection 3-3 of the contract specifications. 
 
Ten additional working days will be required because of these changes. 
 
Financial Information: 
 
This project is included in the Fiscal Year 2011-12 Proposition C Local Return Fund 
Budget. 
 
Revised Contract Amount: 
 
 Original contract amount $885,557.00 

Changes in work to be approved      56,000.00 
 
 Revised contract amount $941,557.00 
 
 Percent total change to original contract amount 6.3% 
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